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; Project
Project Actual Phase. Request Date !
PSAP Request Phase | Project Actual Phase Phasg L Request Date Actual Phase Il Solution Deployment Status
1 Solution Phase Il
Phase |l
Phase | deployed. Will work to coordinate to NCAS prior to
Charlottesville Albemarle County  |March, 1999 Complete CAS 4/1/2001 Pending NCAS Network Assisted GPS |September 2002.
Bedford County June, 2000 Pending NCAS None N/A NCAS Network Assisted GPS [Wireline Deployment complete will work to deploy in July 2002.
Blacksburg, VA September, 2001 |Pending NCAS None N/A NCAS Network Assisted GPS [Testing complete wil deploy 6/5/02
Botetourt County, VA Janaury, 2002 Pending NCAS None N/A NCAS Network Assisted GPS [Recent requests asking for deployment date of January 14, 2003.
February,
Chesterfield Police Department June, 2001 Complete NCAS 2001 Pending NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Testing delayed will test 6/6/02 and deploy 6/10/02 if PSAP gives
Christiansburg, VA September, 2001 |Pending NCAS None N/A NCAS Network Assisted GPS [permission.
City of Chesapeake Police
Department June, 1999 Complete NCAS March, 2001 |Pending NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
City of Hampton 911 June, 1999 Complete NCAS March, 2001 |Pending NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
NCAS provider finalizing routing will complete testing and
Hopewell, VA N/A Pending NCAS None Pending NCAS Network Assisted GPS [deployment by 6/30/02
City of Newport News
Communications Center June, 1999 Complete NCAS March, 2001 |Pending NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
City of Portsmouth Communications
Center June, 1999 Complete NCAS March, 2001 |Pending NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
City of Richmond Emergency
Communications February, 1999 Complete NCAS None N/A NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Phase | deployed. Will work to coordinate to NCAS by January 1,
City of Suffolk Police Department  |February, 2001 Complete NCAS March, 2001 |Pending NCAS Network Assisted GPS [2001.
Clarke County July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS [Phase | Deployed August 29, 2001. Phase Il pending.
Phase | deployed. Will work to coordinate to NCAS prior to
Danville City April, 2000 Complete CAS None N/A NCAS Network Assisted GPS [September 2002.
Franklin County Sep-02 Pending NCAS None N/A NCAS Network Assisted GPS [Test successful will deploy 6/6/02
Frederick County July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS [Deployed July 30, 2001
Fredericksburg, VA Jan-02 NCAS None N/A NCAS Network Assisted GPS [Trunks completed. Phase | completion anticipated June 2002.
Hanover County 911 November, 2000  [August, 2001 NCAS None Pending NCAS Network Assisted GPS [Deployed October 11, 2001.
Phase | Deployed. Will convert CAS solution to NCAS once the
Rockwell switch has been replaced and rehoned to other Verizon
Harrisonburg/Rockingham County |June, 1999 Complete CAS None N/A NCAS Network Assisted GPS [facilities.
Henrico County Police Department [June, 1999 Complete NCAS Yes N/A NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.




Isle of Wight County Sheriff's Office [November, 2000 |Complete NCAS None N/A NCAS Network Assisted GPS [Deployed Phase | March 26, 2002.
James City 911 Dispatch November, 2000 |Complete NCAS None N/A NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Lexington/Rockbridge County March, 2000 Complete CAS None N/A NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
NCAS provider working with PSAP to arrange testing and
Louisa County Sheriff's Department [February, 2001 Pending NCAS None N/A NCAS Network Assisted GPS [deployment projected 7/30/02
Phase | deployed. Will work to coordinate to NCAS prior to
Lynchburg City September, 1999 |Complete CAS Yes N/A NCAS Network Assisted GPS [September 2002.
Phase | deployed. Will work to coordinate to NCAS prior to
Martinsville/Henry County October, 1999 Complete CAS Yes N/A NCAS Network Assisted GPS [September 2002.
Montgomery County September, 2001 |Pending NCAS None N/A NCAS Network Assisted GPS [Testing complete wil deploy 6/5/02
Norfolk 911 June, 1999 Complete NCAS April, 2001 Pending NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Orange County July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Contacted PSAP Carrier turnks are in place. He will contact when
delivery date for PSAP trunks is established. Will have NCAS
Petersburg, VA Sep-01 Pending NCAS None N/A NCAS Network Assisted GPS |[provider prevode site information.
Phase | deployed. Will work to coordinate to NCAS prior to
Pittsylvania County May, 2000 Complete CAS None N/A NCAS Network Assisted GPS [September 2002.
Powhatan County Sheriff's Office  [June, 1999 Complete NCAS None N/A NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Need get routing approval from PSAP director and will deploy in
Pulaski County July, 2001 December, 2001 NCAS None N/A NCAS Network Assisted GPS [June 2002.
Have not spoken with PSAP Carrier trunks are in place can deploy|
Radford City 01-Sep-01 Pending NCAS None N/A NCAS Network Assisted GPS [in 30 days from notice that PSAP is ready.
Roanoke City December, 2000  [September, 2001 NCAS Yes N/A NCAS Network Assisted GPS [Deployed 12/21/01
Roanoke County December, 2000 |December, 2001 NCAS None N/A NCAS Network Assisted GPS [Deployed 1/7/02
Salem City Police Department November, 2000  [December, 2001 NCAS None N/A NCAS Network Assisted GPS [Deployed 1/7/02
Shenandoah County June, 1999 Pending CAS None N/A NCAS Network Assisted GPS |Deployed 1/22/02
Spotsylvania County 1-Jan-02 Pending NCAS None N/A NCAS Network Assisted GPS [Trunks completed. Phase | completion anticipated June 2002.
Virginia Beach Communications June, 1999 Complete NCAS March, 2001 |Pending NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Williamsburg Police Department December, 2000  [Complete NCAS None Pending NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Winchester City July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS |[Phase | Deployed, Phase Il pending.
York County Communications June, 1999 Complete NCAS March, 2001 |Pending NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
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